36” RAW WATER MAIN IMPROVEMENTS, WESTERN BRANCH

Project Manager:
Consultant:

Construction Inspector:

Supervisor:

Project Scope:
of raw water mains.

PROJECT BUDGET:

PROJECT STATUS:

ELIZABETH RIVER

Dan Riley, 664-6740

M. Baker Jr. 463-8770 N T 3
M. Baker Jr. 463-8770 £,
Don Gartrell 631-5427 A
Evaluation, Design, Repair/Replacement e ,{i
$3,945,000 s
g 09‘7‘1

Planning: 100% complete

Design: 100% complete £
Construction: 75% complete o
PROJECT SCHEDULE:

Design Completion: Spring 2015

Construction Start: Fall 2015

Construction Completion: Summer 2016

CONTRACT: 0
Advertise: Spring 2015 fn XA
Award: Summer 2015 taze 2 5
Contractor: S.J. Louis ) i
Contract Amount: $3,945,000 a7
COMMUNITY CONNECTION: N/A " |
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NOTES: Coordination with the City of Portsmouth, and the City Chesapeake.

ast updated: 06/2016

Active Utilities CIP Projects — June 2016




